BILL NO. S-87-07- 44

SPECIAL ORDINANCE NO. S- 218-87

AN ORDINANCE approving Change Order No. 1 (Final) for Res. 1036-86, Ludwig Park Drive, with Earth Construction, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 (Final) for Res. 1036-86, Ludwig Park Drive, with Earth Construction, Inc., in connection with the Board of Public Works and Safety, for:

this Change Order and Final is necessary because extra restoration needed - flushing of water main undermined a driveway;

involving a net increase of One Hundred Thirty-Four and 20/100 Dollars ($134.20), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Redd, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on ____, the ____ day of ____, 19____, at ____ o'clock ____.M.,E.

DATE: 7-28-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd, seconded by Eisbart, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8			✓	
BRADBURY				✓	
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER					
TALARICO	✓				

DATE: 8-11-87.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~ (SPECIAL) ~~(ZONING MAP)~~ ORDINANCE ~~(RESOLUTION)~~ NO. S-218-87 on the 11th day of August, 19 87.

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th day of August, 19 87, at the hour of 11:00 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 13th day of August, 19 87, at the hour of 3:00 o'clock P.M.,E.S.T.

WIN MOSES, JR., MAYOR

RESOLUTION NO. 1036-86
Contract No. ---

CHANGE ORDER

Change Order No. 1 (FINAL)
Project No. ---
Name of Project LUDWIG PARK DRIVE

Resolution No. 1036-86
Board Order No. 119-86
Date JUNE 15, 1987

To: EARTH CONSTRUCTION, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
2	15 L.F.	STONE DRIVE REPLACEMENT	2.30	34.50	
3	1 L.F.	ASPHALT DRIVE REPLACEMENT	17.00	17.00	
4	4 L.F.	CONCRETE DRIVE REPLACEMENT	17.00		68.00
5	107 L.F.	GRASS RESTORATION	1.10		117.70
		Total Decrease		51.50	
		Total Increase			185.70
		Net ~~(Decrease)~~ (Increase) Contract Price			134.20

The sum of $ 134.20 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 8,354.50
Current Contract Price Adjusted by Previous Change Order	$ 8,354.50
New Contract Price Including This Change Order	$ 8,488.70

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be SAME. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Terry L. Atherton, P. E. (Chief Water Engineer) Date 7-16-87

Accepted by: (Contractor) Date 7-16-87

Approved by: City Engineer ~~(Director of Water Resources)~~ Date 7-17-87
Jess Yoder

Approved by: (Chm. Bd. of Works) Date 7-22-87

(Member Bd. of Works) Date 7-22-87

(Member Bd. of Works)

Attested by: (Clerk) Date 7-22-87

Admn. Appr.

TITLE OF ORDINANCE Change Order #1 (Final) for Res. 1036-86, Ludwig Park Dr.

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 (final) for Res. 1036-86, Ludwig Park Drive is necessary because extra restoration needed - flushing of water main undermined a driveway. Earth Construction, Inc. is the contractor.

S-87-07-44

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of $134.20

ASSIGNED TO COMMITTEE

BILL NO. S-87-07-44

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) (RESOLUTION) approving Change Order No. 1 (Final) for Res. 1036-86, Ludwig Park Drive, with Earth Construction, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (RESOLUTION) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (RESOLUTION)

	YES	NO
CHARLES B. REDD, CHAIRMAN		
PAUL M. BURNS, VICE CHAIRMAN		
THOMAS C. HENRY		
BEN A. EISBART		
SAMUEL J. TALARICO		

CONCURRED IN 8-11-87.

SANDRA E. KENNEDY
CITY CLERK